Rudolph and Sletten Lawrence Berkeley National Laboratory Week Starting 05-10-04
Project # 2787-0 The Molecular Fou ndry 4 week Rolling Schedule
Building 67 & 67A
ID Task Name Contr. Dur Start Finish May 9, '04 May 16, '04 May 23, '04 May 30, '04
sIM[TW[T[F[s[sM[TW[T[F[s|sM[TW[T[F[s[s|M[TW[T[F[s

1 Mass Fill 53d Mon 4/5/04 Fri 6/4/04

2 Keyway cut in/Fill McG Hester 53d Mon 4/5/04 Fri 6/4/04 |

3 Install Sub Drain System McG Hester 8d Tue 5/4/04 Tue 5/25/04 NN . :I McG Hester

4 Site work / Early Utilities od Sat 5/8/04 Sat 5/8/04 |5/8

5 Install SS Iir):e @ bldg.62 (pothole) LBNL Fac od Sat 5/8/04 Sat 5/8/04 |5/8 HT_BD—l

6 Cooling Tower Shoring Wall 120d Mon 12/8/03 Sat 5/15/04

7 #3 (790') 13 ea. 120d Mon 12/8/03 Sat 5/15/04

8 Access and Bench McG Hester 1d Mon 4/5/04 Mon 4/5/04

9 Drill Tie backs DBM 1d Mon 4/5/04 Mon 4/5/04

10 Shotcrete DBM 2d Mon 4/5/04 Tue 4/6/04 fED |

11 Tension Tie Backs 3rd row DBM 1d Mon 12/8/03 Mon 12/8/03 L

12 remove concrete blocks McG Hester 3d Mon 5/10/04 Wed 5/12/04 McG Hester

13 Transport Blocks McG Hester 1d Sat 5/15/04 Sat 5/15/04 5/15 D McG Hester

14 Building Excavation & Tie back install 5d Mon 3/1/04 Fri 3/5/04

17 Tie Back Installation 182 d? Mon 12/8/03 Fri 8/6/04

18 #10 (771") ~51 ea. 5d Wed 5/12/04 Mon 5/17/04

19 Install 3" - 4" shotcrete mud wall DBM 2d Wed 5/12/04 Fri 5/14/04 | 5/12 ]W_ DBM

20 Cure Concrete / Tension tiebacks DBM 3d Thu 5/13/04 Mon 5/17/04 5/13 : . ] DBM

21 #11 (765") ~55 ea. 11d Thu 5/13/04 Tue 5/25/04

22 Excavate bench McG Hester 5d Thu 5/13/04 Tue 5/18/04 5/13 "] McG Hester

23 Install Tiebacks DBM 4d Fri 5/14/04 Tue 5/18/04 5/14 : i_qBM

24 Install 3"- 4" shotcrete mud wall DBM 2d Wed 5/19/04 Fri 5/21/04 £/19 HD DBM

25 Cure Concrete / Tension tiebacks DBM 5d Thu 5/20/04 Tue 5/25/04 5/20 :I DBM

26 #12 (756") ~40 ea. 12d Sat 5/22/04 Fri 6/4/04

27 Excavate bench McG Hester 4d Sat 5/22/04 Wed 5/26/04 5/22 : 4 McG Hester

28 Install Tiebacks DBM 4d Tue 5/25/04 Fri 5/28/04 5/25 l— DBM

29 Install 3" - 4" shotcrete mud wall DBM 2d Fri 5/28/04 Tue 6/1/04 5/28 [ - W] DBM

30 Cure Concrete / Tension tiebacks DBM 4d Tue 6/1/04 Fri 6/4/04 6/1 |

31 Elevator # 2 136 d? Mon 12/8/03 Thu 6/3/04

32 Excavate McG Hester 1d Fri 5/28/04 Fri 5/28/04 5/28 D McG Hester

33 Tie backs DBM 1d Tue 6/1/04 Tue 6/1/04 6/1 D DBM

34 Shotcrete DBM 1d Thu 6/3/04 Thu 6/3/04 6/3 D DB

35 Stress Tie Backs DBM 1d? Mon 12/8/03 Mon 12/8/03
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36 North Slope Utilities Install 24d Wed 5/26/04 Fri 6/25/04

37 Manholes 227, 228 Sasco 4d Wed 5/26/04 Sat 5/29/04 5/26 asco

38 Manholes 225, 226 Sasco 4d Mon 5/31/04 Thu 6/3/04 5/31 Sa

39 18 ea Conduit Duct Bank Sasco 8d Fri 6/4/04 Tue 6/15/04 6/4 %

40 HPCW, HPNG MJIB 10d Tue 6/8/04 Mon 6/21/04

41 Storm Drain MJB 8d Wed 6/16/04 Fri 6/25/04

42 Install Drilled Piers 21d Mon 6/7/04 Mon 7/5/04

49 Temporary Electic Install 123 d? Mon 12/8/03 Wed 5/19/04

50 Meeting w/Domansky R&S 1d Fri 5/14/04 Fri 5/14/04 5/14 ] R&S

51 Develop Plan for LBL approval Sasco 3d Mon 5/17/04 Wed 5/19/04 5/17 Sasco

52 Install temp Elec To 67 Sasco 1d? Mon 12/8/03 Mon 12/8/03

53 North Road A Utilities Install 4d Mon 6/28/04 Thu 7/1/04

54 HPCW & HY 73 MJIB 4d Mon 6/28/04 Thu 7/1/04

55 SS From Cooling ower MJB 3d Mon 6/28/04 Wed 6/30/04

56 Road A Utilities Install 23d Wed 5/26/04 Thu 6/24/04

57 Elect Vaults 223, 224 Sasco 4d Wed 5/26/04 Sat 5/29/04 5/26 asco

58 Elect Duct Bank Sasco 5d Mon 5/31/04 Fri 6/4/04 5/31

59 SS MJB 5d Wed 6/2/04 Tue 6/8/04 6/2 l—

60 Storm Drain MJB 5d Mon 6/7/04 Fri 6/11/04 6/

61 CA MJIB 4d Mon 6/14/04 Thu 6/17/04

62 HPNG MJIB 4d Mon 6/14/04 Thu 6/17/04

63 HPCW MJB 4d Fri 6/18/04 Wed 6/23/04

64 PD MJB 4d Mon 6/21/04 Thu 6/24/04

65

66

67

68

69

70

71

72

73

74
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Rudolph and Sletten Lawrence Berkeley National Laboratory Week Starting 05-10-04
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ID Task Name Contr. Dur Start Finish May 9, '04 May 16, '04 May 23, '04 May 30, '04
sM[TW[T[F[s|sIM[TW[T[F[s[sIM[TW[T[F[s[sIM[TW[T]F[s
75 R-Wall East Utilities Install 40d Mon 6/14/04 Fri 8/6/04
83 South Slope Utilities Install 24d Mon 6/7/04 Thu 7/8/04
88 Lawrence Road Utilities Install 8d Mon 7/12/04 Wed 7/21/04
92 Lower fill area utilities 9d Mon 7/19/04 Thu 7/29/04
96 N-Walls 16, 20 S4.3 1d? Mon 5/31/04 Mon 5/31/04
104 SE Exterior Stair S3.8 - A5.4.2 1d? Mon 7/19/04 Mon 7/19/04
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